

RESOLUTION NO. 1982 - 30

AUTHORIZING CHANGE ORDERS 5E-1P &  
5E-2P FOR PROJECT 5, BID PACKAGE E -  
CENTRAL RAIL MAINTENANCE FACILITY &  
YARD - GENERAL CONSTRUCTION AT A  
TOTAL ADDITIONAL COST OF NOT TO  
EXCEED \$5,129.25. (CAPITAL GRANT  
OH-03-0054 80% UMTA AND 20% LOCAL  
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution  
1981-210 authorized the General Manager to execute a  
contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction  
Manager that two Change Orders be approved to allow for  
revisions to the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of  
Trustees of the Greater Cleveland Regional Transit Authority  
Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby  
authorized to execute the following Change Orders:

5E-1P Provide four additional floor drains at  
a cost of \$1,060.50.

5E-2P Change type and load capacity of hoist at  
a cost of \$4,068.75.

Section 2. That this Resolution shall become effective  
immediately upon its adoption.

Adopted: February 2, 1982

*Harry Alexander*  
President

Attest:

*Robert J. Landgraf*  
Secretary-Treasurer