

RESOLUTION NO. 1982 - 41

AUTHORIZING CHANGE ORDER 6B-5P FOR
PROJECT 6, BID PACKAGE B, CONSTRUCTION
OF SUB-STATION BUILDINGS AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED
\$11,891.00 (CAPITAL GRANT OH-03-0054
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-174 authorized the General Manager to execute a contract with E. F. Donley's Sons Co.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for drainage revisions;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

6B-5P Provide miscellaneous drainage revisions at the Warrensville and Shaker Substations.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: February 16, 1982


President

Attest: 
Secretary-Treasurer