

RESOLUTION NO. 1982 - 75

AUTHORIZING CHANGE ORDERS 1F-6P AND 1F-7P
FOR PROJECT 1, BID PACKAGE F LIGHT RAIL
SYSTEMS RIGHT OF WAY IMPROVEMENTS - WOODHILL
E. 79th St., Lee/Van Aken - AT A TOTAL ADDI-
TIONAL COST OF NOT TO EXCEED \$19,835.56
(CAPITAL GRANT OH-03-0054 80% UMTA AND 20%
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-16
authorized the General Manager to execute a contract with Great
Lakes Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager
that two Change Orders be approved to allow for extra drainage and
platform work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of
the Greater Cleveland Regional Transit Authority, Cuyahoga County,
Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Orders:

1F-6P Provide revised drainage system at Lee/Van Aken
at a cost of \$16,827.99.

1F-7P Remove and replace temporary platform at
Woodhill at a cost of \$3007.57.

Section 2. That this Resolution shall become effective
immediately upon its adoption.

Adopted: March 16 1982

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary Treasurer