

RESOLUTION NO. 1982 - 77

AUTHORIZING CHANGE ORDERS 4C-3P, 4C-4P
AND 4C-6P FOR PROJECT 4, BID PACKAGE C
CENTRAL BUS MAINTENANCE FACILITY -
FRAME ROOF AND WALLS AT A TOTAL ADDI-
TIONAL COST OF NOT TO EXCEED \$40,948.95
AND AN INCREASE IN TIME OF 36 DAYS
(CAPITAL GRANT OH-03-0054 80% UMTA AND
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-137
authorized the General Manager to execute a contract with Ti-Bert, Inc; and

WHEREAS, it has been recommended by the Construction
Manager that three Change Orders be approved to allow for progress of
the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees
of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Orders:

4C-3P Add two doors to the west loading dock and
widen all loading dock doors at a cost of
\$6,587 and an increase in time of 36 days.

4C-4P Construct concrete beams in lieu of floor
slabs at an additional cost of \$34,361.25.

4C-6P Provide a structural floor slab at stairwells
at no additional cost.

Section 2. That this Resolution shall become effective
immediately upon its adoption.

Adopted: March 16 1982

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer