

RESOLUTION NO. 1982 - 78

AUTHORIZING CHANGE ORDERS 5D-19P,  
5D-31P & 5D-41P FOR PROJECT 5, BID  
PACKAGE D, CENTRAL RAIL MAINTENANCE  
FACILITY - TRACKWORK AND CATENARY AT A  
TOTAL ADDITIONAL COST OF NOT TO EXCEED  
\$17,646.88 AND AN EXTENSION OF 40 DAYS  
(CAPITAL GRANT OH-03-0054 80% UMTA AND  
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5D-19P Place signal cable overhead at a cost of \$14,374.97 and an extension of time of 40 days.

5D-31P Relocate two caissons at a cost of \$1,115.

5D-41P Revise feeder poles at a cost of \$4,156.91

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: March 16 1982

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary - Treasurer