

RESOLUTION NO. 1982 - 91

AUTHORIZING CHANGE ORDERS 1D-4P, 1D-5P, 1D-6P
1D-9P, 1D-11P AND 1D-12P FOR PROJECT 1, BID
PACKAGE D, IMPROVEMENTS TO LIGHT RAIL STAIRS
AND PLATFORMS - WARRENSVILLE, BELVOIR AND
GREEN ROADS AT A TOTAL ADDITIONAL COST OF NOT
TO EXCEED \$9,295.52. (CAPITAL GRANT OH-03-0054
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-173
authorized the General Manager to execute a contract with Ozanne Construction
Co. ; and

WHEREAS, it has been recommended by the Construction Manager
that six Change Orders be approved to allow for changes in the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Orders:

- 1D-4P Provide temporary drainage trench at Warrensville
for a cost of \$1,869.00
- 1D-5P Modify stair footing at a cost of \$3,451.77.
- 1D-6P Provide stair nosings for cast-in-place stairs
at a cost of \$1,097.00.
- 1D-9P Apply galvanizing compound to welded connections
at a cost of \$813.75.
- 1D-11P Add intermediate fence supports at a cost of \$1,105.00
- 1D-12P Reconstruct bridge railing piers at a cost of \$959.00

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: April 8, 1982


President

Attest: 
Secretary-Treasurer