

RESOLUTION NO. 1982 - 117

AUTHORIZING CHANGE ORDER 4D-3P FOR PROJECT 4, BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY - GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$64,188.00 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for greater fire protection;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

4D-3P Increase sprinkler coverage

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: May 4, 1982

Harry Alperman
President

Attest: *Robert J. Landgraf*
Secretary-Treasurer