

RESOLUTION NO. 1982-118

AUTHORIZING CHANGE ORDER 5D-18P FOR PROJECT 5, BID PACKAGE D, CENTRAL RAIL MAINTENANCE FACILITY, TRACK-WORK AND CATENARY AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$23,889.60 AND AN EXTENSION OF TIME OF 20 DAYS

(Capital Grant OH-03-0054 80% UMTA and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-375, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for progress of the work.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5D-18P Redrill improperly drilled crossties.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: May 4, 19 82

Wary Alexander
President

Attest: Robert J. Landgraf
Secretary-Treasurer