

RESOLUTION NO. 1982- 136

AUTHORIZING CHANGE ORDER 1B-8P FOR PROJECT 1, BID
PACKAGE B, IMPROVEMENTS TO LIGHT RAIL SYSTEMS
RETAINING WALL AND DRAINAGE - SHAKER CUT AT A
TOTAL ADDITIONAL COST OF NOT TO EXCEED \$15,570.51
(Capital Grant OH-03-0054 - 80% UMTA and
20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution 1980-172, authorized the General Manager to execute a contract with E. F. Donley's Sons, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for progress of the work.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

1B-8P. Remove and replace unsuitable soil at a cost of not to exceed \$15,570.51.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: June 1, 1982

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary-Treasurer