

RESOLUTION NO. 1982 - 137

AUTHORIZING CHANGE ORDERS 2D-2P, 2D-5P, 2D-18P, 2D-20P & 2D-22P FOR PROJECT 2, BID PACKAGE D, REHABILITATION OF LIGHT RAIL STATIONS - BLUE LINE AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$32,153.60 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-105 authorized the General Manager to execute a contract with F. Buddie Contracting, Inc; and

WHEREAS, it has been recommended by the Construction Manager that five Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 2D-2P Miscellaneous repairs at Lynnfield Station at a cost of \$8,413.
- 2D-5P Excavation of unsuitable soil at the Avalon retaining wall for a cost of \$17,478.67.
- 2D-18P Expedite timber crossings at a cost of \$1,744.50.
- 2D-20P Provide temporary lighting at Warrensville Station at a cost of \$1627.50.
- 2D-22P Provide temporary pedestrian walkways at Warrensville Station at a cost of \$2889.93.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 1 , 1982

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary-Treasurer