

RESOLUTION NO. 1982 - 152

AUTHORIZING CHANGE ORDERS 4D-2P and 4D-11P FOR PROJECT 4, BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$53,000 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

4D-2P Provide plumbing modifications at a cost of \$53,000.

4D-11P Provide various changes to precast beams, roof insulation and appurtenances and increase the roof warranty at no additional cost.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 1, 1982

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer