

RESOLUTION NO. 1982 -155

AUTHORIZING CHANGE ORDERS 5E-6P, 7P, 13P, 14P AND 23P FOR PROJECT 5, BID PACKAGE E, CENTRAL RAIL MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A REDUCTION IN COST OF \$83,567.80 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that five Change Orders be approved to allow for progress of the work at cost savings;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 5E-6P Add eight telephone outlets at a cost of \$4,142.25.
- 5E-7P Provide various revisions at a reduction of \$87,377.50.
- 5E-13P Provide Best lock cylinders at a cost of \$2,338.35.
- 5E-14P Delete four keycard readers for a reduction of \$3,198.00.
- 5E-23P Provide explosion-proof equipment at the paint spray booth at a cost of \$527.10.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 1, 1982

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer