AUTHORIZING CHANGE ORDERS 1B-2P & 3P FOR PROJECT 1, BID PACKAGE B, IMPROVEMENTS TO LIGHT RAIL SYSTEM, GUARDWALLS AND E. 116th STREET STATION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$43,198.25 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-172 authorized the General Manager to execute a contract with E. F. Donley's Sons' Co.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for improved drainage;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

1B-2P & Provide revised drainage and retaining
1B-3P wall details at an additional cost of not to exceed \$43,198.25.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: July 6 ,1982 Harry Wedent

Attest: Cobert & Langue