

RESOLUTION NO. 1982 - 178

AUTHORIZING CHANGE ORDER 1E-3P FOR PROJECT 1,
BID PACKAGE E, IMPROVEMENTS TO LIGHT RAIL SYSTEM
SHAKER CUT, GUARDWALLS AND E. 116th STREET STATION
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED
\$2,635.00 (CAPITAL GRANT OH-03-0054 80% UMTA AND
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-220
authorized the General Manager to execute a contract with Ti-Bert
Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager
that a Change Order be approved to allow for progress for the work;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Order:

1E-3P Remove and re-install platform edge formwork.

Section 2. That this Resolution shall become effective
immediately upon its adoption.

Adopted: July 6, 1982



President

Attest: 

Secretary-Treasurer