

RESOLUTION NO. 1982-203

AUTHORIZING CHANGE ORDERS 5D-9P, 22P, 35P, 43P,
AND 48P FOR PROJECT 5, BID PACKAGE D, CENTRAL
RAIL MAINTENANCE FACILITY, TRACKWORK AND CATENARY
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED
\$57,349.33 (Capital Grant OH-03-0054 - 80% UMTA
and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-375, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that five Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5D-9P Redesign catenary tie-ins at a cost of \$28,117.91.
5D-22P Provide guarded turnout in lieu of standard turnout
at a cost of \$24,990.
5D-35P Encase 200 feet of sanitary sewer at a cost of
\$2,463.30.
5D-43P Provide additional insulated joints at a cost of
\$1,050.
5D-48P Revise catenary pole diameter at a cost of \$728.12.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: July 20, 1982

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary/Treasurer