

RESOLUTION NO. 1982-255

AUTHORIZING CHANGE ORDER 2D1-1P FOR PROJECT  
2, BID PACKAGE D1, REHABILITATION OF LIGHT  
RAIL STATIONS AND PLATFORMS-BLUE LINE LANDSCAPING  
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED  
\$13,555.00 (CAPITAL GRANT OH-03-0054 80% UMTA  
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-106  
authorized the General Manager to execute a contract with Cavotta Landscapers,  
Inc.; and

WHEREAS, it has been recommended by the Construction Manager  
that a Change Order be approved to allow for additional landscaping;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized  
to execute the following Change Order:

2D1-1P Provide additional landscaping at Green Road and  
Warrensville Road Stations at a cost of \$13,555.  
Extend final completion date to September 13, 1982,  
at no additional cost. Establish final completion  
date of October 4, 1982 for Green Road/Warrensville  
Road work.

Section 2. That this Resolution shall become effective immediately  
upon its adoption.

Adopted: September 7, 1982

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer