

RESOLUTION NO. 1982- 258

AUTHORIZING CHANGE ORDER 5D-54P FOR PROJECT 5,
BID PACKAGE D, CENTRAL RAIL MAINTENANCE FACILITY,
TRACKWORK AND CATENARY AT A TOTAL ADDITIONAL
COST OF NOT TO EXCEED \$9,204.67
(Capital Grant OH-03-0054 - 80% UMTA and 20%
Local funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-375, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for revisions to the catenary;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager is and he is hereby authorized to execute the following Change Order:

5D-54P Modify catenary to eliminate interference with
existing East 55th Street Bridge at a cost of
not to exceed \$9,204.67.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: September 7, 1982

Harry Alexander
President

Attest: Robert J. Landgraf