

RESOLUTION NO. 1982-259

AUTHORIZING CHANGE ORDERS 6B-3P AND 6B-4P
FOR PROJECT 6, BID PACKAGE B, RECONSTRUCTION
OF LIGHT RAIL SYSTEM, SUBSTATIONS AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED \$40,420.51
(Capital Grant OH-03-0054 - 80% UMTA and 20%
Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-174, authorized the General Manager to execute a contract with E. F. Donley's Sons' Co.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for additional costs due to delays and additional support structures;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

6B-3P Provide for additional wall sleeves at Warrensville Substation and for additional costs due to delays at a cost of \$31,038.76.

6B-4P Provide four additional support structures at a cost of \$9,381.75.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: September 7, 1982

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary-Treasurer