

RESOLUTION NO. 1982-284

AUTHORIZING CHANGE ORDERS 4D-43P and 4D-46P FOR PROJECT 4 BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$6,084.00 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

4D-43P Relocate waste oil floor drain at a cost of \$1,111.00

4D-46P Provide additional fire hydrant at a cost of \$4,973.00.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: September 21, 1982

*Harry Alexander*  
President

Attest:

*Robert J. Landgraf*  
Secretary-Treasurer