

RESOLUTION NO. 1982-315

AUTHORIZING CHANGE ORDERS 4D-42P, 4D-57P, 4D-62P
AND 4D-63P FOR PROJECT 4, CENTRAL BUS MAINTENANCE
FACILITY, GENERAL CONSTRUCTION AT A TOTAL ADDI-
TIONAL COST OF NOT TO EXCEED \$23,004
(Capital Grant OH-03-0054 - 80% UMTA and 20%
Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-310, authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that five Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

4D-42P	Delete the weld shop for a credit of \$8,090.
4D-57P	Install concrete pad and related electrical at a cost of \$23,018.
4D-62P	Install soffits in the stores office at a cost of \$6,591.
4D-63P	Provide an additional floor drain at a cost of \$1,485.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: October 19, 1982

Joseph M. Gaul
Vice-President

Attest: Robert J. Landgraf
Secretary-Treasurer