

RESOLUTION NO. 1982-316

AUTHORIZING CHANGE ORDERS 6C-18P, 6C-21P, 6C-22P, 6C-24P, 6C-26P AND 6C-27P FOR PROJECT 6, BID PACKAGE C, RECONSTRUCTION OF LIGHT RAIL SYSTEM, CLEVELAND UNION TERMINAL AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$13,501.89 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-219, authorized the General Manager to execute a contract with Peter Kiewit Sons' Co.

WHEREAS, it has been recommended by the Construction Manager that six Change Orders be approved to allow for completion of the project;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 6C-18P Provide incandescent lights in six understair storage locations at a cost of \$1301.71
- 6C-21P Provide access hatches over underfloor fire valves at a cost of \$6956.00
- 6C-22P Provide neoprene seal in lieu of specified expansion joint material at a cost of \$2605.79
- 6C-24P Relocate unit heaters and gas line at a cost of \$3272.00
- 6C-26P Delete timber edges and provide additional asphalt paving at a cost of \$549.19
- 6C-27P Delete new handrail at trainmen's building at a reduction in cost of \$1182.80

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: October 19, 1982

Joseph M. Gault
Vice-President

Attest:

Robert J. Landgraf
Secretary-Treasurer