

RESOLUTION NO. 1982-339

AUTHORIZING CHANGE ORDERS 1F-3P AND 1F-17P FOR PROJECT 1, BID PACKAGE F, IMPROVEMENTS TO LIGHT RAIL STATIONS, LEE/VAN AKEN, WOODHILL, E. 79TH AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$9771.18 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-16 authorized the General Manager to execute a contract with Great Lakes Construction Company; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

1F-3P Modify electrical pull boxes and platform design at a cost of \$7,419.56.

1F-17P Install grout at base of stairway canopy supports at a cost of \$2,351.62.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: November 16, 1982

Harry Alefandra
President

Attest:

Robert J. Landgraf
Secretary-Treasurer