

RESOLUTION NO. 1983- 3

AUTHORIZING CHANGE ORDERS 4D-13P & 4D-64P
FOR PROJECT 4, BID PACKAGE D, CENTRAL BUS
MAINTENANCE FACILITY, GENERAL CONSTRUCTION
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED
\$51,877 (CAPITAL GRANT OH-03-0054 80% UMTA
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310
authorized the General Manager to execute a contract with Saturn Construction
Company; and

WHEREAS, it has been recommended by the Construction Manager that
two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Orders:

4D-13P Revise location of bridge crane attachment
plates at a cost of \$50,165.

4D-64P Remove obstructions from waste oil tank
installation at a cost of \$1,712.

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: January 4, 1983

Henry A. Bender
President

Attest: _____
Secretary-Treasurer