

RESOLUTION NO. 1983- 4

AUTHORIZING CHANGE ORDER 5E-45P FOR PROJECT
5, BID PACKAGE E, CENTRAL RAIL MAINTENANCE
FACILITY, GENERAL CONSTRUCTION AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED \$5,235.51
AND AN INCREASE IN TIME OF UP TO 23 CALEN-
DAR DAYS
(Capital Grant OH-03-0054 - 80% UMTA AND 20%
Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-210, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5E-45P Provide explosion-proof controls at the paint spray booth at a cost of \$5,235.51 and increase in time of up to 23 calendar days.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: January 4, 1983

Harry Alexander
President

Attest: _____
Secretary-Treasurer