

RESOLUTION NO. 1983- 6

AUTHORIZING CHANGE ORDER 16-2P FOR PROJECT  
16, PHASE II - BUS STOP SHELTERS AT A TOTAL  
ADDITIONAL COST OF NOT TO EXCEED \$32,156.12  
(CAPITAL GRANT OH-05-0025 - 80% UMTA AND 20%  
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1982-18, authorized  
the General Manager to execute a contract with Brasco, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change  
Order be approved to allow for revised quantities of work;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater  
Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to  
execute the following Change Order:

16-2P Provide additional quantities of site work,  
handrail connections and old shelter removals;  
relocate five shelters and delete the glazing  
credit at a cost of not to exceed \$32,156.12.

Section 2. That this resolution shall become effective immediately  
upon its adoption.

Adopted: January 4, 1983

  
\_\_\_\_\_  
President

Attest: \_\_\_\_\_  
Secretary-Treasurer