

RESOLUTION NO. 1983- 31

AUTHORIZING CHANGE ORDER 5D-50P FOR PROJECT 5, BID PACKAGE D, CENTRAL RAIL MAINTENANCE FACILITY, TRACKWORK AND CATENARY AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$10,324.15 AND AN INCREASE IN TIME OF UP TO 22 CALENDAR DAYS. (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.

WHEREAS, it has been recommended by the Construction Manager that one Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5D-50P Relocate head block ties at a cost of \$10,324.15 and an increase in time of up to 22 calendar days.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: February 1, 1983

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer