

RESOLUTION NO. 1983-68

AUTHORIZING CHANGE ORDER 5E-56P  
FOR PROJECT 5, BID PACKAGE E-  
CENTRAL RAIL MAINTENANCE FACILITY -  
GENERAL CONSTRUCTION AT A TOTAL  
ADDITIONAL COST OF NOT TO EXCEED  
\$1,554.00 (CAPITAL GRANT OH-03-0054  
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210  
authorized the General Manager to execute a contract with Ti-Bert Systems,  
Inc.; and

WHEREAS it has been recommended by the Construction Manager that  
one Change Order be approved to allow for crane stops;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater  
Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to  
execute the following Change Order :

5E-56P Provide stops to three jib cranes at a cost of  
\$1,554.00.

Section 2. That this Resolution shall become effective immediately  
upon its adoption.

Adopted: March 1, 1983

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer