

RESOLUTION NO. 1983-98

AUTHORIZING CHANGE ORDERS 2B-9P AND
2B-16P FOR PROJECT 2, BID PACKAGE B-
REHABILITATION OF RAPID TRANSIT STATIONS-
GREEN LINE AT A TOTAL REDUCTION IN COST
OF \$2,915.50 AND A CHANGE IN COMPLETION
DATES (CAPITAL GRANT OH-03-0054 80% UMTA
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-149 authorized the General Manager to execute a contract with Ozanne Construction Co.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for close out of the contract;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 2B-9P Change dates for Substantial Completion to May 15, 1981
 and for Final Completion to June 1, 1981
- 2B-16P Refund contractor's portion of asphalt damage at West
 Green for a credit of \$2,915.50

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: April 19, 1983

Harry Alerfuder
President

Attest:

Robert J. Landgraf
Secretary-Treasurer