

RESOLUTION NO. 1983- 119

AUTHORIZING CHANGE ORDERS 1E-2P, 1E-5P AND 1E-25P FOR PROJECT 1, BID PACKAGE E-LIGHT RAIL SYSTEM ROW IMPROVEMENTS-GUARDWALLS AT SHAKER CUT AND E. 116th ST. STATION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$36,210.16 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-220 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for changes in the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 1E-2P Lengthen platform 20 feet at a cost of \$25,000.36
- 1E-5P Provide handicapped ramps at sidewalks at a cost of \$8,983.80
- 1E-25P Subsitute two-piece bolts for one-piece bolts at a cost of \$2,226

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: May 3, 1983

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer