

RESOLUTION NO. 1983-120

AUTHORIZING CHANGE ORDERS 5D-71P AND 5D-72P FOR PROJECT 5, BID PACKAGE D-CENTRAL RAIL MAINTENANCE FACILITY - TRACKWORK AND CATENARY AT A TOTAL REDUCTION INCOST OF \$414.64 AND A SPECIAL INCREASE IN TIME OF SIX DAYS (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5D-71P Modify pole for heater control at a cost of \$1,031.36 and an increase in time of six days for this work only.

5D-72P Substitute Authority-furnished insulators for those specified for a credit of \$1,446.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: May 3, 1983

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer