

RESOLUTION NO. 1983- 131

AUTHORIZING CHANGE ORDERS 5E-40P, 5E-47P  
AND 5E-52P FOR PROJECT 5, BID PACKAGE E-  
CENTRAL RAIL MAINTENANCE FACILITY -  
GENERAL CONSTRUCTION AT A TOTAL ADDITION-  
AL COST OF NOT TO EXCEED \$9,497.51  
(CAPITAL GRANT OH-03-0054 80% UMTA AND  
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5E-40P Provide additional rail anchor bolts at car transfer table at a cost of \$7,463.66

5E-47P Relocate downspout near monorail crane at a cost of \$787.50

5E-52P Provide additional electrical conduit at a cost of \$1,246.35

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: May 17, 1983

Vary Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer