AUTHORIZING CHANGE ORDER 1D-1P
FOR PROJECT 1, BID PACKAGE DIMPROVEMENTS TO LIGHT RAIL STAIRS AND
PLATFORMS: WARRENSVILLE, BELVOIR AND
GREEN ROADS AT A TOTAL ADDITIONAL COST
OF NOT TO EXCEED \$14,427.44 (CAPITAL
GRANT OH-03-0054 80% UMTA AND 20% LOCAL
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-173 authorized the General Manager to execute a contract with Ozanne Construction Company; and

WHEREAS, it has been recommended by the Construction Manager that one Change Order be approved to allow for closing out of the project;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Chio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

1D-1P Remove and replace unsuitable soil at a cost of \$14,427.44.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted:

June 7

1083

Danaidant

Attest:

Secretary-Oreasurer