

RESOLUTION NO. 1983- 147

AUTHORIZING CHANGE ORDERS 11B-6P AND  
11B-8P FOR PROJECT 11, BID PACKAGE B-  
COMMUNITY RESPONSIVE TRANSIT FACILITY -  
GENERAL CONSTRUCTION AT A TOTAL ADDI-  
TIONAL COST OF NOT TO EXCEED \$2,768.30  
(CAPITAL GRANT OH-03-0054 80% UMTA AND  
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1982-219 authorized the General Manager to execute a contract with Bildoc, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 11B-6P Provide a precast concrete oil interceptor in lieu of cast iron for a credit of \$2,225.70
- 11B-8P Provide modifications for future sprinkler pump at a cost of \$4,994.00

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 7, 1983

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer