

RESOLUTION NO. 1983- 158

AUTHORIZING CHANGE ORDERS 4D-77P, 4D-80P  
AND 4D-90P FOR PROJECT 4, BID PACKAGE D-  
CENTRAL BUS MAINTENANCE FACILITY,  
GENERAL CONSTRUCTION AT A TOTAL  
ADDITIONAL COST OF NOT TO EXCEED  
\$53,547. (CAPITAL GRANT OH-03-0054 80%  
UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for progress of the work;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 4D-77P Provide additional fireproofing at a cost of \$37,497.
- 4D-80P Provide dock seals at a cost of \$750.
- 4D-90P Provide additional electrical circuits at a cost of \$15,300.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 21, 1983

  
Vice President

Attest:

  
Secretary-Treasurer