

RESOLUTION NO. 1983-159

AUTHORIZING CHANGE ORDER 5D-16P
FOR PROJECT 5, BID PACKAGE D-CENTRAL
RAIL MAINTENANCE FACILITY - TRACKWORK
AND CATENARY AT A TOTAL ADDITIONAL COST
OF NOT TO EXCEED \$1,808.10 (CAPITAL
GRANT OH-03-0054 80% UMTA AND 20%
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that one Change Order be approved to allow for signal circuit changes;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:


5D-16P Provide signal circuit changes at CUT at a cost
of \$1,808.10

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 21, 1983


Vice President

Attest:


Secretary-Treasurer