

RESOLUTION NO. 1983- 160

AUTHORIZING CHANGE ORDERS 5E-28P AND 5E-57P FOR PROJECT 5, BID PACKAGE E-CENTRAL RAIL MAINTENANCE FACILITY - GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$4,167.72 AND A SPECIAL EXTENSION OF 15 DAYS (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5E-28P Saw cut control joints in pit slabs at a cost of \$1,970.33

5E-57P Provide clearance for turntable alignment tabs at a cost of \$2,197.39 and a special extension of 15 days for the truck turntable area only

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 21, 1983

Margaret L. O'Neill
Vice President

Attest:

Robert J. Landgraf
Secretary-Treasurer