

RESOLUTION NO. 1983- 172

AUTHORIZING CHANGE ORDERS 5E-39P AND 5E-67P FOR PROJECT 5, BID PACKAGE E-CENTRAL RAIL MAINTENANCE FACILITY - GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$4,902.65 (CAPITAL GRANT OH-03-0054 80% UTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 5E-39P Provide additional slope protection to E. 55th Street Bridge pier at a cost of \$3,016.85
- 5E-67P Provide additional conduits relating to the key card system at a cost of \$1,885.80

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: July 5, 1983

Harry DeLander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer