

RESOLUTION NO. 1983- 209

AUTHORIZING CHANGE ORDER 5E-53P
FOR PROJECT 5, BID PACKAGE E-
CENTRAL RAIL MAINTENANCE FACILITY -
GENERAL CONSTRUCTION AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED
\$1,178.28 (CAPITAL GRANT OH-03-0054 80%
UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that one Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5E-53P Reinstall ceiling panels at a cost of
 \$1,178.28

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: August 16 , 1983

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer