

RESOLUTION NO. 1983- 226

AUTHORIZING CHANGE ORDERS 4D-69P AND
4D-106P FOR PROJECT 4, BID PACKAGE D-
CENTRAL BUS MAINTENANCE FACILITY,
GENERAL CONSTRUCTION AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED
\$6,604.50 (CAPITAL GRANT OH-03-0054
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 4D-69P Relocate bus exhaust vents at a cost of \$7,812.
- 4D-106P Correct mathematical error for a credit of \$1,207.50.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: September 6, 1983

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary/Treasurer