

RESOLUTION NO. 1983- 246

AUTHORIZING CHANGE ORDER 5F-1P FOR
PROJECT 5, BID PACKAGE F, CENTRAL
RAIL MAINTENANCE FACILITY AND YARDS,
GENERAL CONSTRUCTION, BUILDING 1,
RAIL DISTRICT HEADQUARTERS, AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED
\$20,594.07 AND AN EXTENSION OF TIME
OF NOT TO EXCEED 14 CALENDAR DAYS
(CAPITAL GRANT OH-03-0054 80% UMTA
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-23 authorized
the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that this Change Order be approved
to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater
Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to
execute the following Change Order:

5F-1P Additional concrete piles and grade beams
 at a cost of \$20,594.07

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: October 4, 1983

Gary Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer