

RESOLUTION NO. 1983- 268

AUTHORIZING CHANGE ORDERS 11B-1P AND 11B-12P FOR PROJECT 11, BID PACKAGE B- COMMUNITY RESPONSIVE TRANSIT FACILITY - GENERAL CONSTRUCTION AT AN ADDITIONAL COST OF NOT TO EXCEED \$35,732.45 AND AN EXTENSION OF TIME OF UP TO 11 CALENDAR DAYS (CAPITAL GRANT OH-03-CO54 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1982-219 authorized the General Manager to execute a contract with Bildoc, Inc.; and

WHEREAS, it has been recommended that two Change Orders be approved to allow for progress of the work;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:


- 11B-1P Remove existing foundation at a cost of \$15,130.20 and an extension of time of up to 5 calendar days.
- 11B-12P Remove and replace unsuitable material at an cost of \$20,602.25 and an increase in time of up to 6 calendar days.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: October 18, 1983


Vice-President

Attest:


Secretary-Treasurer