

RESOLUTION NO. 1983- 319

AUTHORIZING CHANGE ORDER 2G1-2P FOR PROJECT 2, BID PACKAGE G1 - REHABILITATION OF RAPID TRANSIT STATIONS AND PARKING LOTS - SPRAGUE AND FAIR FOR AN EXTENSION OF TIME (CAPITAL GRANT OH-03-0054, 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1982-173 authorized the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that one Change Order be approved to allow for an extension of time;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

2G1-2P

Extend substantial completion date to November 11, 1982 and final completion date to December 11, 1982

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: December 20, 1983

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer