

RESOLUTION NO. 1984-11

AUTHORIZING CHANGE ORDER 5H-8P FOR PROJECT 5, BID PACKAGE H - CENTRAL RAIL MAINTENANCE FACILITY AND YARDS - TRACKWORK, CATENARY, ROADWAY AND LANDSCAPING, AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$11,156.25 AND AN EXTENSION OF TIME OF NOT TO EXCEED 7 CALENDAR DAYS (CAPITAL GRANT OH-03-0054, 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-24 authorized the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that this Change Order be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5H-8P            Additional rail welds and miscellaneous track materials at a cost of \$11,156.25

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: January 17, 1984

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer