

RESOLUTION NO. 1984-47

AUTHORIZING CHANGE ORDERS 5E-74P AND  
5E-76P FOR PROJECT 5, BID PACKAGE E-  
CENTRAL RAIL MAINTENANCE FACILITY -  
GENERAL CONSTRUCTION AT AN ADDITIONAL  
COST OF NOT TO EXCEED \$23,244.02  
(CAPITAL GRANT OH-03-0054 80% UMTA  
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5E-74P        Increase allowance for roof cuts and framing by  
                 \$15,540.00.

5E-76P        Provide electrical modifications at a cost of \$7,704.02.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: March 6, 1984

  
President

Attest:

  
Secretary-Treasurer