

RESOLUTION NO. 1984-48

AUTHORIZING CHANGE ORDER 11B-10P
FOR PROJECT 11, BID PACKAGE B-COMMUNITY
RESPONSIVE TRANSIT FACILITY - GENERAL
CONSTRUCTION AT AN ADDITIONAL COST OF
NOT TO EXCEED \$131,396.00 AND AN
INCREASE IN TIME OF NOT MORE THAN 39
CALENDAR DAYS (CAPITAL GRANT OH-03-0054
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1982-219 authorized the General Manager to execute a contract with Bildoc, Inc.; and

WHEREAS, it has been recommended that one Change Order be approved to allow for progress of the work;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

11B-10P Provide additional excavation due to unforeseen subsurface conditions at a cost of \$131,396.00 and an increase in time of not more than 39 calendar days.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: March 6, 1984


President

Attest:


Secretary-Treasurer