

RESOLUTION NO. 1986- 80

AUTHORIZING CHANGE ORDER 2J-4P
FOR PROJECT 2, BID PACKAGE J -
SHAKER SQUARE/WOODHILL RAPID STATIONS REHABILITATION,
AT A TOTAL COST OF NOT TO EXCEED \$15,261.00
(Capital Grant OH-03-0054 80% UMTA and 20% Local Funding).

WHEREAS, the Board of Trustees has, by Resolution 1985-138,
authorized the General Manager to execute a contract with John F. Cleary
Construction Co.; and

WHEREAS, it has been recommended that these change orders be
approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following change order:


2J-4P Use formwork to construct the proposed frost wall at
Shaker Square rapid station at a cost of \$15,261.

Section 2. That this resolution shall become effective immediately
upon its adoption.

Adopted: March 25, 1986


President

Attest:


Secretary-Treasurer