RESOLUTION NO. 1986-81

AUTHORIZING CHANGE ORDERS 2J-1P and 2J-3P FOR PROJECT 2, BID PACKAGE J -SHAKER SQUARE/WOODHILL RAPID STATIONS REHABILITATION, AT A TOTAL COST OF NOT TO EXCEED \$3,378.00 (Capital Grant OH-03-0054 80% UMTA and 20% Local Funding).

WHEREAS, the Board of Trustees has, by Resolution No. 1985-138, authorized the General Manager to execute a contract with John F. Cleary Construction Co.; and

WHEREAS, it has been recommended that these change orders be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following change orders:

- 2J-1P Excavate unstable soil at Woodhill parking lot and replace with approved material at a cost of \$2,079.
- 2J-3P Provide asphalt sidewalk to the temporary Shaker Square rapid platforms at a total cost of \$1,299.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: March 25 1986 dent

Attest: