

RESOLUTION NO. 1986 - 205

AUTHORIZING CHANGE ORDER 2J - 5P FOR PROJECT 2, BID PACKAGE J - SHAKER SQUARE/WOODHILL RAPID STATIONS REHABILITATION, AT A TOTAL COST OF NOT TO EXCEED \$1,105.00.
(Capital Grant OH-03-0054 - 80% UMTA and 20% Local Funding)

WHEREAS, the Board of Trustees has by Resolution No. 1985-138 authorized the General Manager to execute a contract with John F. Cleary Construction Co.; and

WHEREAS, it has been recommended that this Change Order be approved to allow the work to progress;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

2J - 5P Excavation of four cubic yards of concrete and thirteen cubic yards of sandstone encountered at Shaker Square site.


Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: _____ July 1 _____, 1986



President

Attest:



Secretary-Treasurer