

RESOLUTION NO. 1986- 206

AUTHORIZING CHANGE ORDERS 12AA-1P AND
12AA-3P FOR PROJECT 12A, BID PACKAGE A,
CAB SIGNALLING - WEST PARK TO CUT, AT
A TOTAL COST OF NOT TO EXCEED \$574,029
AND AN INCREASE OF 217 DAYS
(Capital Grant Oh-03-0062 80% UMTA
and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1984-19,
authorized the General Manager to execute a contract with Union Switch
and Signal Division, American Standard, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that
two Change Orders be approved to allow progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Orders:

12AA-1P Engage engineering services of the contractor
to conduct an on-site investigation for the
purpose of creating a more accurate record of
the existing signal circuitry at a cost not to
exceed \$549,029 and an increase in contract
time of 217 days.

12AA-3P Acquire and install I/O Test panels to permit
isolation of problems and provide diagnostic
aid to the system at a cost of \$25,000 - No
additional time.


Section 2. That this resolution shall become effective immediately
upon its adoption.

Adopt: _____ July 1 _____, 1986



President

Attest:



Secretary-Treasurer