

RESOLUTION NO. 1986- 239

AUTHORIZING CHANGE ORDER 2J-6P PROJECT 2 BID PKG J-RTA
REHABILITATION OF SHAKER SQUARE/WOODHILL RAPID STATION,
AT A TOTAL COST OF NOT TO EXCEED \$1,954.00
(\$1,954.00 Capital Grant OH-03-0054)

WHEREAS, the Board of Trustees has, by Resolution No. 85-138,
authorized the General Manager to execute a contract with J.F. Cleary
Construction Co.; and

WHEREAS, it has been recommended that this change order be
approved to allow work to progress;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is authorized
to execute the following Change Order:

2 J - 6 P_ Remove the 4" block backing of the face
brick on the window wall and install two
courses of brick to bring existing wall
to the same elevation, at a total cost
of \$1,954.00.

Section 2. That this Resolution shall become effective immedi-
ately upon its adoption.

Adopted: August 5, 1986


President

Attest: 
Secretary-Treasurer